Approved For Release 2005/08/16 : CIA-RDP86-01019R000200050008-1



ODP-83-742
SAF-E0154-83
23 May 1983

MEMORANDUM FOR: Chief, Real Estate and Construction Division, Office of Logistics

STAT

FROM: [redacted]
Director, Consolidated SAFE Project Office/ODP

SUBJECT: Project SAFE Phase II Site Preparation Schedule

REFERENCE: Your memo, OL13314-83, for D/CSPO, dated 11 May 1983; same subject

1. The Consolidated SAFE Project Office concurs with your present schedule for completion of the Phase II construction contract in late October 1983. Based on the fact that there is a definitive cost savings, there is no need to accelerate your schedule.

2. Please provide this office with the dollar figure of remaining funds that will not be spent under the Phase II contract. STAT

[redacted]

Approved For Release 2005/08/16 : CIA-RDP86-01019R000200050008-1

Approved For Release 2005/08/16 : CIA-RDP86-01019R000200050008-1

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Project SAFE Phase II Site Preparation Office/ODP

FROM: STAT
402 Ames Bldg

EXTENSION | NO.

DATE

TO: (Officer designation, room number, and building)	DATE RECEIVED	DATE FORWARDED	OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)
1. C/RECD/OL 2G20 STAT	6/2	6/2		1 TO 3 - CHUCK & LOOKS LIKE PRESENT SCHEDULE IS ACCEPTABLE TO "SAFE" MANAGEMENT. PER TP 2 PLEASE PREPARE RESPONSE STAT
2.				
3. C/HEB copy sent				
4.				
5. AD/L				
6.				
7.				
8.				
9.				
10.				
11.				
12.				
13.				
14.				
15.				



INDICATING THAT FINAL COST FIGURES WILL NOT BE AVAILABLE UNTIL PROJECT IS COMPLETED, BUT INDICATE AN ANTICIPATED RANGE OF DOLLARS ONE MIGHT EXPECT.

Tony 6/2/83

1 TO 5 - ED - STAT

ATTACHED IS FYI AND IT IS SUGGESTED THAT [redacted] APPROVAL OF THE LATE OCTOBER DATE BE MADE KNOWN TO THE DDA SINCE HE ASKED ABOUT IT DURING OUR LAST MBO MEETING ON PROJECT SAFE.

Tony 6/2/83

FORM 1-79 610 USE PREVIOUS EDITION

Approved For Release 2005/08/16 : CIA-RDP86-01019R000200050008-1